Grantee: State of Michigan
Grant: B-08-DN-26-0001
January 1, 2012 thru March 31, 2012 Performance Report
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Grant Number: Obligation Date:
B-08-DN-26-0001

Grantee Name: Contract End Date:
State of Michigan 03/24/2013

Grant Amount: Grant Status:
$98,653,915.00 Active

Estimated PI/RL Funds:
$2,812,962.87

Total Budget:
$101,466,877.87
Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Award Date:

Review by HUD:
Submitted - Await for Review

QPR Contact:
No QPR Contact Found

MSHDA&Isquos new Neighborhood Stabilization Program (NSP) provides targeted emergency assistance to local governments, non-profits,
land banks and for profits to acquire and redevelop foreclosed properties that might otherwise become sources of abandonment and blight
within their communities. The State of Michigan has been allocated $98,653,915 to address the areas of greatest need within Michigan. The

State of Michigan has selected areas with a HUD risk score of 6 or above as the areas of greatest need.

Distribution and and Uses of Funds:

All awards will be made in accord with our published action plan, and activities will be entered as awards are made.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

This Report Period
N/A

$999,232.53
$2,610,733.53

$5,577,660.52
$4,958,281.76

$619,378.76

To Date
$101,329,963.53

$101,329,963.53
$101,264,648.53

$55,569,454.97
$53,273,261.25

$2,296,193.72
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$3,309,703.93
$58,766,237.30
$75,075,248.28

Program Income Received $3,455.58
$5,460,256.89
$129,244.00

Total Funds Expended
Match Contributed

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Required

$0.00
$14,798,087.25
$9,865,391.50

To Date
0.00%

0.00%
$75,075,248.28
$0.00
$3,892,295.34

Limit on State Admin $0.00 $3,892,295.34
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $24,663,478.75 $38,329,743.00

Overall Progress Narrative:

This was a transitional quarter for the State of Michigan's NSP1 Program. The NSP1 $42 million dollar multifamily
portfolio is beginning to move forward at a rapid pace and disbursements are accelerating with over 25% of the
multi-family dollars disbursed to date. The remainder of the NSP1 portfolio is moving towards completion of the
initial grant award funded projects and transitioning into the beginning of additional program income generated
projects.

Due to the successful selling of homes this quarter, our program income receipt to date is $4,306,749.46 and
expenditures are underway.

We are also beginning to implement closeout procedures for grantees that have completed all activities and are not
generating program income. Additional emphasis was placed this quarter on encouraging grantees to close out all
activities as soon as they are completed so that the data can be entered in as soon as possible into the DRGR
QPR. We expect that each quarter the number of closed activities will continue to increase as the houses are sold
and the demolitions are closed out on the system.

Of the $98,653,915 in NSP1 grant funds, $55,569,454.97 has been expended as of March 31, 2012 which is over
56% of the allocation. The State of Michigan is making great progress within the NSP1 program and fully expects to
meet the February 2013 expenditure deadline.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
001, Admin $99,609.12 $9,520,675.90 $3,892,295.34
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001-A, Financing Mechanisms SF

001-B, Eligible Use B-Competative

001-D, Demolition

001-E, Construction of New Housing

002-A, Financing Mechanisms DPA

002-B, Eligible Use B-Entitlement

002-C, Land Banking-Disposition

002-E, Rehab/Reconstruction of Residential Structures
003-E, Homeownership Assistance to Low and Moderate Income
004-E, Redev of Demolished or Vacant

005-E, Acquisition Only

9999, Restricted Balance

B001M, Multifamily Developments

NSP3 - Admin, Administration

Program Income, Program Income

$19,937.00
$189,441.00
$30,956.00
$108,260.00
$0.00
$115,135.00
$0.00

$0.00
$350.00
$0.00

$0.00

$0.00
$4,394,593.64
$0.00

$0.00

$1,609,478.00
$6,900,262.37
$19,263,388.48
$1,065,222.00
$179,490.00
$12,750,000.00
$56,817.00
$600,192.16
$4,350.00
$1,157,793.00
$4,682,394.00
$0.00
$42,000,000.00
$0.00
$1,676,814.96

$1,347,860.27
$6,285,824.00
$15,921,909.00
$664,457.00
$179,490.00
$9,422,011.00
$56,817.00
$434,711.00
$1,400.00
$1,157,793.00
$4,550,551.00
$0.00
$9,358,142.64
$0.00

$0.00

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Michigan

Match Contributed

Activity Description:

001
MSHDA Admin

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

05/31/2014

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Jan 1 thru Mar 31, 2012 To Date

N/A $6,578,724.90
$0.00 $6,578,724.90
$0.00 $6,578,724.90
$52,984.12 $2,463,756.34
$52,984.12 $2,463,756.34
$0.00 $0.00

$0.00 $0.00
$52,984.34 $2,463,756.34
$52,984.34 $2,463,756.34
$0.00 $0.00

These will include administrative expenses for the State of Michigan and for subrecipients - to be determined at grant award.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0096-CFR-B001
Monroe County Opportunity Program

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Monroe County Opportunity Program

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $478,942.00
Total Budget $48,942.00 $478,942.00
Total Obligated $48,942.00 $478,942.00
Total Funds Drawdown $6,247.81 $381,183.81

Program Funds Drawdown $0.00 $374,936.00

Program Income Drawdown $6,247.81 $6,247.81
Program Income Received $0.00 $15,829.08
Total Funds Expended $1,909.00 $431,777.00

Monroe County Opportunity Program $1,909.00 $431,777.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation for resale of five units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 0 1

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/2 0/3 1/5 100.00

Community Development Systems
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Activity Locations
Address City
1253 Michigan Ave. Monroe

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48162- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Monroe County Opportunity Program

Match Contributed

Activity Description:

Demolish six blighted units.

Location Description:

In the City of Monroe and Frenchtown Township

Activity Progress Narrative:

NSP-2008-0096-CFR-D001
Monroe County Opportunity Program

Activity Status:
Under Way
Project Title:
Demolition

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Monroe County Opportunity Program

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$440.00
$440.00

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

To Date
$11,000.00

$11,000.00

$11,000.00
$9,790.00

$9,790.00
$0.00

$0.00
$10,230.00
$10,230.00

$0.00

Cumulative Actual Total / Expected
Total
0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ICCF

Match Contributed

Activity Description:

NSP-2008-0191-CFR-B001

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ICCF

Jan 1 thru Mar 31, 2012 To Date
N/A $797,574.00
$93,631.00 $797,574.00
$93,631.00 $797,574.00
$90,546.00 $774,165.00
$0.00 $683,619.00
$90,546.00 $90,546.00
$0.00 $90,546.00
$0.00 $691,794.00
$0.00 $691,794.00
$0.00 $170,685.00

Acquisition, rehabilitation and resale of six housing units and rehabilitation.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 3
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
3/6
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 3 3 2/0 3/0 5/0 100.00
Activity Locations
Address City County State Zip Status / Accept
222 Wesley SE Wyoming Michigan 49548- Match / N
2068 Wyoming SW Wyoming Michigan 49509- Match / N
130 Nancy SE Kentwood Michigan 49548- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number: NSP-2008-0230-ENT-001

Activity Title: Royal Oak City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Royal Oak City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $59,328.00

Total Budget $0.00 $59,328.00

Total Obligated $0.00 $59,328.00

Total Funds Drawdown $0.00 $25,000.00
Program Funds Drawdown $0.00 $25,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $59,328.00

Royal Oak City $0.00 $59,328.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

14
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Grantee Activity Number: NSP-2008-0230-ENT-B001

Activity Title: Royal Oak City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Royal Oak City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $589,767.00

Total Budget $0.00 $589,767.00

Total Obligated $0.00 $589,767.00

Total Funds Drawdown $0.00 $459,346.00
Program Funds Drawdown $0.00 $459,346.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,535.00 $561,012.00

Royal Oak City $2,535.00 $561,012.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

15

Cumulative Actual Total / Expected
Total
0/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0268-CFR-B001

Activity Title: Community Action Agency

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Community Action Agency

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $105,000.00

Total Budget $0.00 $105,000.00

Total Obligated $0.00 $105,000.00

Total Funds Drawdown $0.00 $101,851.00
Program Funds Drawdown $0.00 $101,851.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $101,851.00

Community Action Agency $0.00 $101,851.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, development and rehabiltiation of three foreclosed or abandoned housing units for resale.

Location Description:

Jackson County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 1

17

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/1 0/2 2/3 0.00
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Activity Locations
Address City
207 Tiffin Hudson

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 49247- Match / N
Amount

18
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Grantee Activity Number: NSP-2008-0274-ENT-B001

Activity Title: Jackson City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Jackson City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $661,753.00

Total Budget $0.00 $661,753.00

Total Obligated $0.00 $661,753.00

Total Funds Drawdown $31,139.00 $634,061.00
Program Funds Drawdown $29,899.00 $632,821.00
Program Income Drawdown $1,240.00 $1,240.00

Program Income Received $1,240.00 $1,240.00

Total Funds Expended $0.00 $639,998.00

Jackson City $0.00 $639,998.00
Match Contributed $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 3

This Report Period
Total
# of Housing Units 3

19

Cumulative Actual Total / Expected
Total
3/9

Cumulative Actual Total / Expected
Total
719
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 1 1 3 1/0 2/0 4/0 75.00
Activity Locations
Address City County State Zip Status / Accept
941 S. Jackson Jackson Michigan 49203- Match / N
733 Oakdale Jackson Michigan 49203- Match / N
544 N. Pleasant Jackson Michigan 49202- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Wyoming City

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0276-ENT-001
Wyoming City

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Wyoming City

Jan 1 thru Mar 31, 2012 To Date
N/A $135,000.00
$0.00 $135,000.00
$0.00 $135,000.00
$0.00 $60,319.00
$0.00 $60,319.00
$0.00 $0.00

$0.00 $0.00
$9,379.00 $69,699.00
$9,379.00 $69,699.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-0276-ENT-B001
Wyoming City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Wyoming City
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,275,681.00
Total Budget $60,681.00 $1,275,681.00
Total Obligated $58,808.00 $1,273,808.00
Total Funds Drawdown $183,741.84 $1,186,284.84
Program Funds Drawdown $0.00 $1,002,543.00
Program Income Drawdown $183,741.84 $183,741.84
Program Income Received $0.00 $183,741.92
Total Funds Expended $153,638.92 $1,186,284.92
Wyoming City $153,638.92 $1,186,284.92
Match Contributed $0.00 $0.00

Activity Description:

The rehab construction also includes acquisition.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 1 2

23

Cumulative Actual Total / Expected
Total
3/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
4/0 3/0 710 100.00
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Activity Locations

Address City
960 40th Street SW Wyoming
1955 Galewood Ave. SW Wyoming

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 49509- Match / N

Michigan 49509- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Bay City City

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0278-ENT-001
Bay City City

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Bay City City

Jan 1 thru Mar 31, 2012 To Date
N/A $30,000.00
$0.00 $30,000.00
$0.00 $30,000.00
$0.00 $800.00
$0.00 $800.00
$0.00 $0.00
$0.00 $0.00
$0.00 $2,763.00
$0.00 $2,763.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

26
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Grantee Activity Number: NSP-2008-0278-ENT-B001

Activity Title: Bay City City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bay City City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $302,379.00

Total Budget $9,132.00 $302,379.00

Total Obligated $3,795.00 $297,042.00

Total Funds Drawdown $0.00 $275,927.00
Program Funds Drawdown $0.00 $275,927.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $3,795.00

Total Funds Expended $0.00 $284,632.00

Bay City City $0.00 $284,632.00
Match Contributed $0.00 $0.00

Activity Description:

Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 1 1

27

Cumulative Actual Total / Expected
Total
1/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 1/0 3/0 33.33
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Activity Locations
Address City
600 N. Chilson St. Bay City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48706- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

New construction

Location Description:

Activity Progress Narrative:

NSP-2008-0278-ENT-E001

Bay City

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
0

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Mod
0

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Bay City City

Jan 1 thru Mar 31, 2012 To Date
N/A $176,716.00
$0.00 $176,716.00
$0.00 $176,716.00
$0.00 $163,834.00
$0.00 $163,834.00
$0.00 $0.00

$0.00 $0.00

$0.00 $165,902.00
$0.00 $4,553.00

Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/0 0/0 0/0 0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Muskegon City

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0280-ENT-001
Muskegon City

Activity Status:
Under Way
Project Title:
Admin

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Muskegon City

Jan 1 thru Mar 31, 2012 To Date
N/A $145,000.00
$0.00 $145,000.00
$0.00 $145,000.00
$9,715.00 $123,250.00
$9,715.00 $123,250.00
$0.00 $0.00

$0.00 $0.00
$13,340.00 $126,875.00
$13,340.00 $126,875.00
$0.00 $7,356.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Muskegon City

Match Contributed

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

NSP-2008-0280-ENT-B001
Muskegon City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2012 To Date
N/A $802,628.23
$7,168.19 $802,628.23
$7,168.23 $802,628.23
$46,022.34 $786,466.34
$1,610.00 $742,054.00
$44,412.34 $44,412.34
$0.00 $44,412.34
$44,913.34 $786,466.34
$44,913.34 $786,466.34
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 1 2
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Cumulative Actual Total / Expected
Total
4/8

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 1/0 2/0 100.00
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Activity Locations

Address City
1331 Amity Muskegon
468 W. Forest Muskegon

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 49442- Match / N

Michigan 49442- Match / N
Amount
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Grantee Activity Number: NSP-2008-0280-ENT-B002

Activity Title: Muskegon City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Muskegon City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $7,020.00

Total Budget $0.00 $7,020.00

Total Obligated $0.00 $7,020.00

Total Funds Drawdown $750.00 $1,400.00
Program Funds Drawdown $750.00 $1,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $50.00 $1,400.00

Muskegon City $50.00 $1,400.00
Match Contributed $0.00 $0.00

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/3

Mod Total Low/Mod%
0/3 0/6 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/3 0/3 0/6 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0280-ENT-D001

Muskegon City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Muskegon City

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$90.00

$90.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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To Date
$108,350.00
$108,350.00
$108,350.00
$99,666.00

$99,666.00
$0.00

$0.00
$99,666.00

$0.00

Cumulative Actual Total / Expected
Total
5/17
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Muskegon City

Match Contributed

NSP-2008-0280-ENT-E001
Muskegon City

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Jan 1 thru Mar 31, 2012 To Date
N/A $249,220.00
$0.00 $249,220.00
$0.00 $249,220.00
$108,260.00 $157,377.00
$108,260.00 $157,377.00
$0.00 $0.00

$0.00 $0.00
$51,762.00 $180,474.00
$51,762.00 $180,474.00
$0.00 $0.00

Activity Description:

Redevelopment of demolished or vacant properties by constructing four new residential units.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/4 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-E

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0280-ENT-E002
Muskegon City

Activity Status:

Under Way

Project Title:

Rehab/Reconstruction of Residential Structures
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Muskegon City

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $143,150.00
Total Budget $0.00 $143,150.00
Total Obligated $0.00 $143,150.00
Total Funds Drawdown $0.00 $143,150.00
Program Funds Drawdown $0.00 $143,150.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $143,150.00
Muskegon City $0.00 $143,150.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of three demolished/vacant properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 1 2
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Cumulative Actual Total / Expected
Total
2/3

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 1/0 2/3 100.00
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Activity Locations

Address City
627 Apple Muskegon
1080 Laketon Muskgeon

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 49442- Not Validated / N

Michigan 49442- Not Validated / N
Amount
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Grantee Activity Number: NSP-2008-0280-ENT-E003

Activity Title: Muskegon City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003-E Homeownership Assistance to Low and Moderate Income

Projected Start Date: Projected End Date:

07/01/2009 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Muskegon City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,800.00

Total Budget $0.00 $1,800.00

Total Obligated $0.00 $1,800.00

Total Funds Drawdown $350.00 $1,050.00
Program Funds Drawdown $350.00 $1,050.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $350.00 $1,050.00

Muskegon City $350.00 $1,050.00
Match Contributed $0.00 $0.00

Activity Description:

Direct homeownership assistance in housing counseling associated with the redevelopment of demolished or vacant properties

into newly constructed units.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
o/7

Mod Total Low/Mod%
0/5 0/12 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

or7 0/5 0/12 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0281-CFR-B001
Lighthouse Communities

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Lighthouse Communities

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $333,656.23
Total Budget $14,112.23 $333,656.23
Total Obligated $14,112.23 $333,656.23
Total Funds Drawdown $3,548.00 $312,989.00
Program Funds Drawdown $3,548.00 $312,989.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $14,112.23
Total Funds Expended $8,449.23 $327,101.23
Lighthouse Communities $8,449.23 $327,101.23
Match Contributed $0.00 $239,990.00

Activity Description:

Acquire, rehabilitate and resell four homes.

Location Description:
Garfield Park Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 1
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Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 1/2 2/4 50.00
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Activity Locations

Address City County State Zip Status / Accept
2110 Paris Ave. SE Grand Rapids Michigan 49507- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-2008-0295-ENT-001

Activity Title: Muskegon Heights City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Muskegon Heights City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $19,616.00

Total Budget $0.00 $19,616.00

Total Obligated $0.00 $19,616.00

Total Funds Drawdown $0.00 $10,465.00
Program Funds Drawdown $0.00 $10,465.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $17,677.00

Muskegon Heights City $0.00 $17,677.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount
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Grantee Activity Number: NSP-2008-0295-ENT-B001

Activity Title: Muskegon Heights City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Muskegon Heights City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $175,327.00

Total Budget $0.00 $175,327.00

Total Obligated $0.00 $175,327.00

Total Funds Drawdown $25,710.00 $149,859.00
Program Funds Drawdown $25,710.00 $149,859.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $25,710.00 $149,859.00

Muskegon Heights City $25,710.00 $149,859.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Holland City
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

001-B

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Holland City

Match Contributed

Activity Description:

To acquire, rehabilitate and sell three homes.

Location Description:
Midtown Neighborhood

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Mod
1

Low

# of Households 1
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NSP-2008-0300-CFR-B001

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Holland City

Jan 1 thru Mar 31, 2012 To Date
N/A $398,060.00
$0.00 $398,060.00
$0.00 $398,060.00
$0.00 $398,060.00
$0.00 $398,060.00
$0.00 $0.00

$0.00 $0.00

$0.00 $398,060.00
$0.00 $398,060.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/3

Cumulative Actual Total / Expected
Mod Total Low/Mod%
1/2 3/3 100.00

Total Low

2/1
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Activity Locations

Address City
64 W. 17th St. Holland
117 W. 17th St. Holland

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 49423- Match / N

Michigan 49423- Match / N
Amount

52

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0306-ENT-001
Port Huron City

Activity Status:
Under Way
Project Title:
Admin

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Port Huron City

Jan 1 thru Mar 31, 2012 To Date
N/A $125,000.00
$0.00 $125,000.00
$0.00 $125,000.00
$0.00 $125,000.00
$0.00 $125,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $125,000.00
$0.00 $125,000.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0306-ENT-A002

Activity Title: Port Huron City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-A Financing Mechanisms DPA

Projected Start Date: Projected End Date:

03/17/2009 03/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Port Huron City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $10,000.00

Total Budget $0.00 $10,000.00

Total Obligated $0.00 $10,000.00

Total Funds Drawdown $0.00 $10,000.00
Program Funds Drawdown $0.00 $10,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $10,000.00

Match Contributed $0.00 $26,157.00

Activity Description:
DPA

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod%
0/0 1/1 100.00
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/1 0/0 1/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0306-ENT-B001
Port Huron City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,103,788.00
Total Budget $84,936.00 $1,103,788.00
Total Obligated $84,936.00 $1,103,788.00
Total Funds Drawdown $4,935.00 $1,023,787.00
Program Funds Drawdown $0.00 $1,018,852.00
Program Income Drawdown $4,935.00 $4,935.00
Program Income Received $0.00 $84,936.00
Total Funds Expended $4,935.00 $1,023,787.00
Port Huron City $4,935.00 $1,023,787.00
Match Contributed $0.00 $1,018,852.00

Activity Description:

Rehab/Reconstruction/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 3

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 2 1 3
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Cumulative Actual Total / Expected
Total
13/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
9/0 8/0 17/0 100.00
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Activity Locations

Address City County State Zip Status / Accept
1423 Court St. Port Huron Michigan 48060- Match / N
922 Oak St. Port Huron Michigan 48060- Match / N
1723 15th St. Port Huron Michigan 48060- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: NSP-2008-0306-ENT-B002

Activity Title: Port Huron City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 03/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Port Huron City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $20,198.00

Total Budget $0.00 $20,198.00

Total Obligated $0.00 $20,198.00

Total Funds Drawdown $0.00 $15,898.00
Program Funds Drawdown $0.00 $15,898.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $15,898.00

Match Contributed $0.00 $0.00

Activity Description:
DPA (local product)

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/3 0/2 0/5 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Port Huron City

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0306-ENT-D001
Port Huron City

Accomplishments Performance Measures

# of Properties

This Report Period
Total
7
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

Responsible Organization:
Port Huron City

Jan 1 thru Mar 31, 2012 To Date
N/A $70,794.00
$0.00 $70,794.00
$0.00 $70,794.00
$0.00 $70,097.00
$0.00 $70,097.00
$0.00 $0.00
$0.00 $0.00
$0.00 $70,097.00
$0.00 $70,097.00
$0.00 $70,794.00

Cumulative Actual Total / Expected
Total
8/4
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
917 Howard Street Port Huron Michigan 48060- Match / N

1909 23rd Street Port Huron Michigan 48060- Match / N

1414 Chestnut Street Port Huron Michigan 48060- Match / N

1911 Oak Street Port Huron Michigan 48060- Match / N

1414 7th Street Port Huron Michigan 48060- Match / N
807/809 Stanton Street Port Huron Michigan 48060- No Match / N
1334 Oak Street Port Huron Michigan 48060- Match / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
07/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP-2008-0306-ENT-E005

Port Huron City

Activity Status:
Under Way
Project Title:
Acquisition Only

Projected End Date:

03/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Port Huron City

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Acquisition of demolished or vacant properties for redevelopment.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$5,156.00
$5,156.00
$5,156.00
$5,156.00

$5,156.00
$0.00

$0.00
$5,156.00

$5,156.00

Cumulative Actual Total / Expected
Total
0/2
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0318-CFR-B001

Activity Title: Bethany Housing Ministries

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 09/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Bethany Housing Ministries

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $225,000.00

Total Budget $0.00 $225,000.00

Total Obligated $0.00 $225,000.00

Total Funds Drawdown $0.00 $225,000.00
Program Funds Drawdown $0.00 $225,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $225,000.00

Bethany Housing Ministries $0.00 $225,000.00
Match Contributed $0.00 $15,932.00

Activity Description:

to acquire and rehabilitate three (3) homes for resale.

Location Description:

McLaughlin Neighborhood located in the City of Muskegon

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 1

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 1 0 1
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Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/1 0/2 1/3 100.00
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Activity Locations
Address City
1428 Leahy Muskegon

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 49442- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo City

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0323-ENT-001
Kalamazoo City

Activity Status:
Under Way
Project Title:
Admin

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Kalamazoo City

Jan 1 thru Mar 31, 2012 To Date
N/A $148,158.00
$0.00 $148,158.00
$0.00 $148,158.00
$0.00 $72,673.00
$0.00 $72,673.00
$0.00 $0.00

$0.00 $0.00
$11,453.00 $159,611.00
$11,453.00 $159,611.00
$0.00 $24,000.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0323-ENT-B001
Kalamazoo City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $720,505.00
Total Budget $0.00 $720,505.00
Total Obligated $0.00 $720,505.00
Total Funds Drawdown $30,007.00 $534,285.00
Program Funds Drawdown $0.00 $504,278.00
Program Income Drawdown $30,007.00 $30,007.00
Program Income Received $0.00 $30,007.00
Total Funds Expended $21,473.00 $625,152.00
Kalamazoo City $21,473.00 $625,152.00
Match Contributed $0.00 $22,972.00

Activity Description:

Rehab/reconstruction of residential structures.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kalamazoo City

Match Contributed

Activity Description:

Clearance and demolition.

Location Description:

NSP-2008-0323-ENT-D001
Kalamazoo City

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
1

This Report Period
Total
1

0
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2012 To Date
N/A $335,832.00
$0.00 $335,832.00
$0.00 $335,832.00
$0.00 $250,693.00
$0.00 $250,693.00
$0.00 $0.00

$0.00 $0.00

$0.00 $335,832.00
$0.00 $335,832.00
$0.00 $12,000.00

Cumulative Actual Total / Expected
Total
45/54

Cumulative Actual Total / Expected
Total
1/0

0/0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
515 Lawrence Kalamazoo

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

1/0
State Zip Status / Accept
Michigan 49007- Match / N

Amount
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Grantee Activity Number: NSP-2008-0323-ENT-E002

Activity Title: Kalamazoo City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

002-E Rehab/Reconstruction of Residential Structures

Projected Start Date: Projected End Date:

09/29/2008 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Kalamazoo City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $55,466.00

Total Budget $0.00 $55,466.00

Total Obligated $0.00 $55,466.00

Total Funds Drawdown $0.00 $5,835.00
Program Funds Drawdown $0.00 $5,835.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,315.00 $47,793.00

Kalamazoo City $5,315.00 $47,793.00
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

005-E

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Marketplace Land acquisition.

Location Description:

In the eastside, northside and Edison Neighborhood.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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NSP-2008-0323-ENT-E005
City of Kalamazoo NSP1

Activity Status:

Under Way

Project Title:

Acquisition Only

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Kalamazoo City

Jan 1 thru Mar 31, 2012 To Date
N/A $369,776.00
$0.00 $369,776.00
$0.00 $369,776.00
$0.00 $337,504.00
$0.00 $337,504.00
$0.00 $0.00

$0.00 $0.00

$0.00 $369,776.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
17/63

Cumulative Actual Total / Expected
Total
0/0

0/0
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount
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Grantee Activity Number: NSP-2008-0329-CFR-B002

Activity Title: City of Portage

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 06/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Portage

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,350.00

Total Budget $0.00 $1,350.00

Total Obligated $0.00 $1,350.00

Total Funds Drawdown $0.00 $1,350.00
Program Funds Drawdown $0.00 $1,350.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,350.00 $1,350.00

City of Portage $1,350.00 $1,350.00
Match Contributed $0.00 $0.00

Activity Description:

Downpayment Assistance to six homebuyers.

Location Description:

City of Portage

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/3

Mod Total Low/Mod%
0/3 2/6 0.00
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/3 0/3 0/6 0

Amount
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Grantee Activity Number: NSP-2008-0341-CFR-E004
Activity Title: Greater Lansing Housing Coalition

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

004-E

Projected Start Date:

07/01/2009

Benefit Type:

Area Benefit (Survey)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Greater Lansing Housing Coalition

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Redev of Demolished or Vacant
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Greater Lansing Housing Coalition

Jan 1 thru Mar 31, 2012 To Date
N/A $657,793.00
$0.00 $657,793.00
$0.00 $657,793.00
$0.00 $657,793.00
$0.00 $657,793.00
$0.00 $0.00

$0.00 $0.00

$0.00 $657,793.00
$0.00 $657,793.00
$0.00 $1,430,240.00

Redevelopment into a neighborhood empowerment center (public facility)

Location Description:

Former Library known as Michigan School for the Blind in Lansing

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

# of Persons

Activity Locations
Address City
600 W. Maple Lansing

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod%
0 0 0 0
County State Zip Status / Accept
Michigan 48915- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0381-ENT-B001
Ann Arbor City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Ann Arbor City

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $725,980.00
Total Budget $0.00 $725,980.00
Total Obligated $0.00 $725,980.00
Total Funds Drawdown $21,722.00 $362,102.00
Program Funds Drawdown $0.00 $340,380.00
Program Income Drawdown $21,722.00 $21,722.00
Program Income Received $0.00 $0.00
Total Funds Expended $21,754.00 $362,134.00
Ann Arbor City $21,754.00 $362,134.00
Match Contributed $0.00 $267,090.00

Activity Description:

Acquisition and Rehab

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/2

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 1/0 2/2 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0381-ENT-B002

Activity Title: Ann Arbor City NSP1

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

07/01/2009 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Ann Arbor City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,800.00

Total Budget $0.00 $1,800.00

Total Obligated $0.00 $1,800.00

Total Funds Drawdown $0.00 $800.00

Program Funds Drawdown $0.00 $800.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $350.00 $1,150.00
Ann Arbor City $350.00 $1,150.00

Match Contributed $0.00 $642,747.00

Activity Description:

Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/0 0/1 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

Area Benefit (Census)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Demolition.

Location Description:

Activity Progress Narrative:

NSP-2008-0381-ENT-D001

Ann Arbor City

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Ann Arbor City

Jan 1 thru Mar 31, 2012

N/A
$24,135.00

$24,135.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

85

To Date

$61,355.00
$61,355.00
$61,355.00
$25,287.00

$25,287.00
$0.00

$24,135.00
$25,287.00

$0.00

Cumulative Actual Total / Expected
Total
4/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0387-ENT-001

Activity Title: Saginaw City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 05/31/2012

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Saginaw City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $160,000.00

Total Budget $0.00 $160,000.00

Total Obligated $0.00 $160,000.00

Total Funds Drawdown $0.00 $75,158.00
Program Funds Drawdown $0.00 $75,158.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $160,000.00

Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0387-ENT-B001

Activity Title: Saginaw City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Saginaw City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $785,000.00

Total Budget $8.00 $785,000.00

Total Obligated $0.00 $784,992.00

Total Funds Drawdown $0.00 $705,788.00
Program Funds Drawdown $0.00 $705,788.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $126,189.68

Total Funds Expended $0.00 $784,992.00

Saginaw City $0.00 $784,992.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/12

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

90

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP-2008-0387-ENT-B002

Activity Title: Saginaw City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Saginaw City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $10,000.00

Total Budget ($8.00) $10,000.00

Total Obligated ($8.00) $10,000.00

Total Funds Drawdown $0.00 $852.00
Program Funds Drawdown $0.00 $852.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1.00 $2,842.00

Saginaw City $1.00 $2,842.00
Match Contributed $0.00 $0.00

Activity Description:
DPA and Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
0/6 0/12 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/6 0/6 0/12 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0387-ENT-D001
Saginaw City

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Saginaw City

Jan 1 thru Mar 31, 2012 To Date
N/A $645,000.00
$0.00 $645,000.00
$0.00 $645,000.00
$0.00 $507,223.00
$0.00 $507,223.00
$0.00 $0.00

$0.00 $0.00

$0.00 $526,013.00
$0.00 $250,692.00

Cumulative Actual Total / Expected
Total
0/72
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP-2008-0493-CFR-B001
Big Rapids Housing Commission

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Big Rapids Housing Commission

Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $167,821.08
Total Budget $24,410.08 $167,821.08
Total Obligated $24,410.08 $167,821.08
Total Funds Drawdown $24,410.08 $153,681.08
Program Funds Drawdown $0.00 $129,271.00
Program Income Drawdown $24,410.08 $24,410.08
Program Income Received $0.00 $24,410.08
Total Funds Expended $10,270.08 $153,681.08
Big Rapids Housing Commission $10,270.08 $153,681.08
Match Contributed $0.00 $143,411.00

Activity Description:

To acquire and rehabilitate one home for resale.

Location Description:
Within the City of Big Rapids

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 0/0 1/0 100.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Ingham County

Match Contributed

Activity Description:

NSP-2008-0552-CFR-B001
Ingham County

Activity Status:

Under Way

Project Title:
Eligible Use B-Competative
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Ingham County

Jan 1 thru Mar 31, 2012 To Date
N/A $385,453.00
$85,453.00 $385,453.00
$85,453.00 $385,453.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $0.00

$0.00 $85,453.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $0.00

Acquisition and redevelopment of four foreclosed or abandoned properties for resale.

Location Description:

City of Mason

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

Beneficiaries Performance Measures
This Report Period

Low
# of Households 0

Total

Cumulative Actual Total / Expected
Total
1/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/2 0/1 2/3 0.00
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Activity Locations
Address City
732 W Columbia St Mason

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan 48854- Match / N
Amount
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Grantee Activity Number: NSP-2008-0693-1-B001M

Activity Title: Village Park/MHT Housing Inc.

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Planned

Project Number: Project Title:

BOO1M Multifamily Developments

Projected Start Date: Projected End Date:

07/29/2010 06/30/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,784,370.00

Total Budget ($105,630.00) $1,784,370.00

Total Obligated ($105,630.00) $1,784,370.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Development consists of 56 housing units that will be acquired and rehabilitated for an estimated total development cost of
$9,100,000. See NSP-2008-0693-2-M001 for details on the remaining units not represented above.

Village Park Apartments is comprised of two historic buildings at the gateway to the historic Indian Village neighborhood and is
an existing Authority owned family development located in the City of Detroit at 1085 and 1099 Van Dyke Street, Wayne
County. The Authority took title to the property on October 15, 2009 through foreclosure. At that time, the outstanding balance
of the tax-exempt first loan was $1,894,507. Neighborhood Stabilization Program (NSP 1) funds will be used only for
rehabilitation and soft cost line items.

The preservation proposal calls for the demolition of a single family house located in the parking lot and acquisition of adjacent
parcels to expand green space and provide a more coherent parcel. Health and safety issues to be addressed include removal
of underground storage tanks, lead based paint and asbestos abatement, and improved security in both the parking area and
the buildings. Substantial rehabilitation is planned for both buildings, from energy efficient system improvements to complete
rehabilitation of individual units and common areas. All rehabilitation will be done according to SHPO and Federal standards as
Historic Tax Credits are planned as part of the transaction. Brownfield credits will provide additional leverage.

Location Description:
1099 Van Dyke - 13 units

Activity Progress Narrative:
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/13

0/13

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/13 0

Amount
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Grantee Activity Number: NSP-2008-0788-CFR-B001

Activity Title: St. Clair County

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

07/01/2009 03/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI St. Clair County

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $803,377.06

Total Budget $48,377.06 $803,377.06

Total Obligated $48,377.06 $803,377.06

Total Funds Drawdown $0.00 $643,222.00
Program Funds Drawdown $0.00 $643,222.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $48,377.06

Total Funds Expended $97,034.00 $746,414.00

St. Clair County $97,034.00 $746,414.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition, redevelop and resale of 7 foreclosed/vacant homes.

Location Description:
St. Clair County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/7

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/7 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

001-B

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP-2008-0788-CFR-B002
St. Clair County

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
St. Clair County

Jan 1 thru Mar 31, 2012
N/A

$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$35,000.00
$35,000.00
$35,000.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Direct Homeownership Assistance associated with the redevelopment and resale of abandoned and foreclosed residential

properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0

Cumulative Actual Total / Expected

Total Low Mod

0 0/4

Total Low/Mod%

o7
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/4 0/3 or7 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Habitat for Humanity of Michigan

Match Contributed

Activity Description:
Admin

Location Description:
Admin

Activity Progress Narrative:

NSP-2008-0791-CFR-001

Habitat for Humanity of Michigan

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Habitat for Humanity of Michigan

Jan 1 thru Mar 31, 2012 To Date
N/A $209,700.00
$0.00 $209,700.00
$0.00 $209,700.00
$36,910.00 $209,700.00
$36,910.00 $209,700.00
$0.00 $0.00

$0.00 $0.00
$36,910.00 $209,700.00
$36,910.00 $209,700.00
$0.00 $99,863.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Habitat for Humanity of Michigan

Match Contributed

Activity Description:

Acquisition and rehabilitation of foreclosed/abandoned properties.

Location Description:

- Battle Creek Area $180,000
* Genesee County $100,000
 Lansing $75,000
Kalamazoo Valley $60,000
Kent County $280,000
Macomb County $150,000
Monroe County $245,000
» Oakland County $240,000
« Lakeshore $208,000

» Huron Valley $250,000

« Detroit $100,000

Activity Progress Narrative:
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NSP-2008-0791-CFR-B001
Habitat for Humanity of Michigan

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Habitat for Humanity of Michigan

Jan 1 thru Mar 31, 2012
N/A

$0.00

$0.00
$164,452.00

$164,452.00
$0.00

$0.00
$164,452.00
$164,452.00

$0.00

To Date

$1,888,000.00
$1,888,000.00
$1,888,000.00
$1,888,000.00

$1,888,000.00
$0.00

$0.00
$1,888,000.00
$1,888,000.00

$1,182,492.00

.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/32
# ELI Households (0-30% AMI) 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/32
# of Singlefamily Units 0 0/32

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 6/32 0/0 6/32 100.00
# Owner Households 0 0 0 0/32 0/0 0/32 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-B

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Clair Shores City

Match Contributed

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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NSP-2008-0804-ENT-B001
St. Clair Shores City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
St. Clair Shores City

Jan 1 thru Mar 31, 2012 To Date

N/A $1,147,990.00
$0.00 $1,147,990.00
$0.00 $1,147,990.00
$2,215.58 $1,029,819.58
$0.00 $1,027,604.00
$2,215.58 $2,215.58
$2,215.58 $2,215.58
$2,215.58 $1,029,819.58
$2,215.58 $1,029,819.58
$0.00 $163,290.83

Cumulative Actual Total / Expected
Total
0/8

Cumulative Actual Total / Expected
Total
0/8

0/8

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/0 0

Amount
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Grantee Activity Number: NSP-2008-0804-ENT-E001

Activity Title: St. Clair Shores City

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

001-E Construction of New Housing

Projected Start Date: Projected End Date:

03/17/2010 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI St. Clair Shores City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $145,360.00

Total Budget $0.00 $145,360.00

Total Obligated $0.00 $145,360.00

Total Funds Drawdown $0.00 $141,305.00
Program Funds Drawdown $0.00 $141,305.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $350.00 $141,655.00

St. Clair Shores City $350.00 $141,655.00
Match Contributed $0.00 $0.00

Activity Description:

New construction of vacant and/or demolished properties.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

112

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-0826-ENT-001
Battle Creek City

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Battle Creek City

Jan 1 thru Mar 31, 2012 To Date
N/A $182,618.00
$0.00 $182,618.00
$0.00 $182,618.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $51,297.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NSP-2008-0826-ENT-B001

Activity Title: Battle Creek City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 05/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Battle Creek City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $502,725.00

Total Budget $0.00 $502,725.00

Total Obligated $0.00 $502,725.00

Total Funds Drawdown $0.00 $464,698.00
Program Funds Drawdown $0.00 $464,698.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,230.00 $502,725.00

Battle Creek City $11,230.00 $502,725.00
Match Contributed $0.00 $0.00

Activity Description:
Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
3/5

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Battle Creek City

Match Contributed

Activity Description:

Demo

Location Description:

Activity Progress Narrative:

NSP-2008-0826-ENT-D001

Battle Creek City

Activity Status:

Under Way
Project Title:

Demolition

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Battle Creek City

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$2,953.00
$2,953.00

$0.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0
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To Date
$1,140,749.00
$1,140,749.00

$1,140,749.00
$843,856.00

$843,856.00
$0.00

$0.00
$1,130,023.00
$1,130,023.00

$0.00

Cumulative Actual Total / Expected
Total
49/125
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

BOO1M

Projected Start Date:
09/09/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

NSP-2008-0920-B001M
Benjamin Manor 141 Manchester

Activity Status:

Planned

Project Title:

Multifamily Developments

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Jan 1 thru Mar 31, 2012 To Date

N/A $2,507,008.00
$2,210,050.00 $2,507,008.00
$2,210,050.00 $2,507,008.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $3,967,209.00

Benjamin Manor Apartments is comprised of fifteen two-story, wood framed buildings with 58 two-bedroom and 23 three-
bedroom units and is an existing Authority owned family development located in the City of Highland Park at 141 Manchester
Street, Wayne County. The existing residents will not be displaced, and the preservation and renovation of this project will not
result in a rent increase for the existing tenants of Benjamin Manor Apartments. The Authority took title to the property on
November 12, 2009 through foreclosure and began marketing the property at the end of the redemption period which ended
May 12, 2010. At that time, the outstanding balance of the tax-exempt first loan was $2,850,547 with a carrying balance of
$2,879,518.  Neighborhood Stabilization Program (NSP 1) funds will be used only for rehabilitation and soft cost line items.

Location Description:
141 Manchester, Highland Park Ml 48203

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units
# of Multifamily Units

Cumulative Actual Total / Expected
Total
0/81

0/81
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/81 0

Amount
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Grantee Activity Number: NSP-2008-3412-B001MS

Activity Title: Palmer Park

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

BOO1M

Projected Start Date:

08/03/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Michigan
Match Contributed

Activity Description:

Square

Activity Status:
Planned

Project Title:

Multifamily Developments
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

State of Michigan

Jan 1 thru Mar 31, 2012 To Date

N/A

($1,104,420.00)
($1,104,420.00)
$4,394,593.64

$4,394,593.64
$0.00

$0.00
$4,394,593.64
$4,394,593.64

$0.00

$9,895,580.00
$9,895,580.00

$9,895,580.00
$4,394,593.64

$4,394,593.64
$0.00

$0.00
$4,394,593.64
$4,394,593.64

$24,471,243.00

Devleopment consists of 194 housing units that will be acquired and/or rehabilitated for an estimated total development cost of

$26,332,470.

Palmer Park Square involves the acquisition and rehabilitation of six beautiful historic building in the nationally recognized
Palmer Park area of Detroit. All six buildings are currently vacant and boarded and three have been foreclosed on. This
historically significant area has been severely impacted in recent years with the economic downturn. The plan calls for the gut
rehab these six buildings to bring 194 units of quality affordable, energy efficient housing to an area which has been
tremendously impacted by blight and foreclosure. All rents will be substantially below market level with rents ranging from $459
to $659. Following the re-development of Palmer Park and with the future plans for the Woodward Rail system, this will allow
for the final step in reconnecting the residents of this historic neighborhood to the core of downtown Detroit.

Location Description:

See Exhibit A Legal Description, 12 parcels in the City of Detroit.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0
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Cumulative Actual Total / Expected
Total
0/0

.
]
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/194

0/194

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/194 0/0 0/194 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
BOO1M

Projected Start Date:
09/15/2010

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

NSP funding will provide for the acquisition of a vacant and blighted

NSP-2008-3432-B001M
The Auburn -

4240 Cass Ave.

Activity Status:

Planned

Project Title:

Multifamily Developments

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Michigan

Jan 1 thru Mar 31, 2012 To Date
N/A $0.00
($1,000,000.00) $0.00
($1,000,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

building in Detroit's Midtown Neighborhood. The property

will be demolished and redeveloped as a mixed-use property containing neighborhood commercial storefronts on the first floor
and an estimated 58 rental apartments on the second and third story.

Location Description:

4240 Cass Ave., Detroit, MI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/6
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# of Multifamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/6

Amount
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Grantee Activity Number: NSP-2008-5068-ENT-001

Activity Title: Livonia City

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

001 Admin

Projected Start Date: Projected End Date:

09/29/2008 09/30/2011

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Livonia City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $145,000.00

Total Budget $0.00 $145,000.00

Total Obligated $0.00 $145,000.00

Total Funds Drawdown $0.00 $61,077.00
Program Funds Drawdown $0.00 $61,077.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,509.41 $105,119.00

Livonia City $2,509.41 $105,119.00
Match Contributed $0.00 $0.00

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

125

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

126
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Grantee Activity Number:
Activity Title: Livonia City
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:

03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:
Acqusition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0
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NSP-2008-5068-ENT-B001

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Jan 1 thru Mar 31, 2012 To Date

N/A $1,371,039.81
$450,926.81 $1,371,039.81
$450,926.81 $1,371,039.81
$186,698.65 $710,051.65
$0.00 $523,353.00
$186,698.65 $186,698.65
$0.00 $637,625.46
$2,685.43 $1,119,305.00
$2,685.43 $1,119,305.00
$0.00 $41,983.00

Cumulative Actual Total / Expected
Total
0/11

Cumulative Actual Total / Expected
Mod Total Low/Mod%
0/0 0/0 0

Total
0 0/0

Low
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

128
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Grantee Activity Number:
Activity Title: Livonia City
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:

03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:
DPA (local product) and Counseling

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0
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NSP-2008-5068-ENT-B002

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Jan 1 thru Mar 31, 2012 To Date
N/A $6,000.00
$0.00 $6,000.00
$0.00 $6,000.00
$0.00 $1,500.00
$0.00 $1,500.00
$0.00 $0.00
$0.00 $0.00
$400.00 $6,000.00
$400.00 $6,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Mod Total Low/Mod%
0/8 0/11 0

Total
0 0/3

Low
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

001-E

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Livonia City

Match Contributed

Activity Description:

NSP-2008-5068-ENT-E001

Livonia City

Activity Status:

Under Way

Project Title:

Construction of New Housing

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Livonia City

Jan 1 thru Mar 31, 2012 To Date
N/A $291,985.00
$0.00 $291,985.00
$0.00 $291,985.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$182.46 $208,245.00
$182.46 $208,245.00
$0.00 $0.00

Redevelopment of demolished or vacant properties through new construction.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

This Report Period

Total
0

Beneficiaries Performance Measures

Low
# of Households 0

This Report Period

Mod
0

131

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total Mod Total Low/Mod%
0 0/1 0/1 0/2 0

Low
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

132
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

002-A

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:
DPA

Location Description:

Activity Progress Narrative:

NSP-2008-5540-ENT-A002
Roseville City

Activity Status:

Cancelled

Project Title:

Financing Mechanisms DPA

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Roseville City

Jan 1 thru Mar 31, 2012 To Date
N/A $0.00
($7,850.00) $0.00
($7,850.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
1/0 1/1 100.00
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/0 1/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

002-B

Projected Start Date:
03/17/2009

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Roseville City

Match Contributed

Activity Description:

Acquisition of residential.

Location Description:

Activity Progress Narrative:

NSP-2008-5540-ENT-B001
Roseville City

Activity Status:

Under Way

Project Title:

Eligible Use B-Entitlement

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Roseville City

Jan 1 thru Mar 31, 2012 To Date
N/A $838,643.00
$16,660.00 $838,643.00
$16,660.00 $838,643.00
$23,202.46 $634,944.46
$0.00 $611,742.00
$23,202.46 $23,202.46
$0.00 $137,929.38
$23,202.46 $634,944.46
$23,202.46 $634,944.46
$0.00 $0.00

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 6

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 3 3 6
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Cumulative Actual Total / Expected
Total
6/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
3/0 3/0 6/0 100.00
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Activity Locations
Address
28351 Maple

17711 Tennyson
28065 Waverly
17921 Oakdale
17890 Martin
28068 Rosemont

City

Roseville
Roseville
Roseville
Roseville
Roseville

Roseville

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
48066- Match / N
48066- Match /N
48066- Match / N
48066- Match / N
48066- Match /N
48066- Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
03/17/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Roseville City

Match Contributed

Activity Description:

NSP-2008-5540-ENT-D001

Roseville Cit

y

Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Roseville City

Jan 1 thru Mar 31, 2012 To Date
N/A $141,260.00
$0.00 $141,260.00
$0.00 $141,260.00
$0.00 $111,967.00
$0.00 $111,967.00
$0.00 $0.00

$0.00 $0.00

$0.00 $111,967.00
$0.00 $111,967.00
$0.00 $0.00

Clearance and demolition. Also includes activity delivery costs and debris removal.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
2

This Report Period
Total
2

0
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Cumulative Actual Total / Expected
Total
2/11

Cumulative Actual Total / Expected
Total
2/0

0/0
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# of Singlefamily Units 2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County
20401 Washington Street Roseville
17311 Ivanhoe Roseville

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/0
State Zip Status / Accept
Michigan 48066- Match / N
Michigan 48066- Match / N

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
002-E

Projected Start Date:
07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:

NSP-2008-5540-ENT-E002
Roseville City

Activity Status:

Under Way

Project Title:

Rehab/Reconstruction of Residential Structures
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI Roseville City
Overall Jan 1 thru Mar 31, 2012 To Date
Total Projected Budget from All Sources N/A $363,310.16
Total Budget $40,668.16 $363,310.16
Total Obligated $40,668.16 $363,310.16
Total Funds Drawdown $0.00 $285,376.00
Program Funds Drawdown $0.00 $285,376.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $77,934.16
Total Funds Expended $0.00 $285,376.00
Roseville City $0.00 $285,376.00
Match Contributed $0.00 $7,559.00

Activity Description:

Redevelopment of demolished or vacant properties for resale to households at or below 120% AMI.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 2 0 2
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Cumulative Actual Total / Expected
Total
2/4

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
2/0 0/0 2/0 100.00
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Activity Locations

Address City
19303 Florence Roseville
20401 Washington St. Roseville

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 48066- Match / N

Michigan 48066- Match / N
Amount
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Grantee Activity Number: NSP-2008-5540-ENT-E003

Activity Title: Roseville City

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

003-E Homeownership Assistance to Low and Moderate Income

Projected Start Date: Projected End Date:

03/17/2009 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Roseville City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $350.00

Total Budget (%$2,150.00) $350.00

Total Obligated ($2,150.00) $350.00

Total Funds Drawdown $0.00 $350.00
Program Funds Drawdown $0.00 $350.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $350.00

Match Contributed $0.00 $0.00

Activity Description:

Low, moderate, and middle income households. DPA

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 0/2 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 0/1 0/2 0

Amount

142
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
09/29/2008

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Dearborn Heights City

Match Contributed

Activity Description:
Admin

Location Description:

Activity Progress Narrative:

NSP-2008-5608-ENT-001
Dearborn Heights City

Activity Status:
Under Way
Project Title:
Admin

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Dearborn Heights City

Jan 1 thru Mar 31, 2012 To Date
N/A $164,192.00
$0.00 $164,192.00
$0.00 $164,192.00
$0.00 $34,284.00
$0.00 $34,284.00
$0.00 $0.00

$0.00 $0.00

$0.00 $164,192.00
$0.00 $164,192.00
$25,887.00 $90,643.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Michigan - Not Validated / N
Amount

144
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Grantee Activity Number: NSP-2008-5608-ENT-B001

Activity Title: Dearborn Heights City

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

002-B Eligible Use B-Entitlement

Projected Start Date: Projected End Date:

03/17/2009 09/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Dearborn Heights City

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,315,931.00

Total Budget $0.00 $1,315,931.00

Total Obligated $0.00 $1,315,931.00

Total Funds Drawdown $57,166.00 $598,091.00
Program Funds Drawdown $57,166.00 $598,091.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,070,560.07

Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehab/Residential

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
1/6

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

146
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:
N/A

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Three Rivers City

Match Contributed

Activity Description:

Demolish seven blighted properties.

Location Description:

In the City of Three Rivers second district

Activity Progress Narrative:

NSP-2008-5829-CFR-D001

Three Rivers City

Activity Status:

Under Way
Project Title:
Demolition

Projected End Date:

04/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Three Rivers City

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$10,000.00

Accomplishments Performance Measures

# of Properties

This Report Period
Total
0

147

To Date
$23,134.00
$23,134.00

$23,134.00
$23,134.00

$23,134.00
$0.00

$0.00
$23,134.00
$23,134.00

$20,000.00

Cumulative Actual Total / Expected
Total
217
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Michigan - Not Validated / N
Amount

148

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
001-B

Projected Start Date:
07/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Rehabilitate one unit for resale.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

# of Singlefamily Units

Total

0
0
0

This Report Period
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Activity Status:
Under Way
Project Title:

NSP-2008-5836-CFR-B001
Bay Area Housing

Eligible Use B-Competative
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

Bay Area Housing

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$110,000.00

$110,000.00

$110,000.00
$110,000.00

$110,000.00
$0.00

$0.00
$110,000.00

$55,695.71

Cumulative Actual Total / Expected
Total
0/1

0/0
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 0/1 0

Amount

150
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

001-B

Projected Start Date:

07/01/2009

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Genesee County Land Bank Authority

Match Contributed

Activity Description:

To assist six homebuyers with acquisition and rehabilitation.

Location Description:

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0

NSP-2008-5936-CFR-B001
Genesee County Land Bank Authority

Activity Status:

Under Way

Project Title:

Eligible Use B-Competative

Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Genesee County Land Bank Authority

Jan 1 thru Mar 31, 2012 To Date
N/A $210,000.00
$0.00 $210,000.00
$0.00 $210,000.00
$0.00 $210,000.00
$0.00 $210,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $210,000.00
$0.00 $210,000.00
$49,157.00 $201,750.00

Cumulative Actual Total / Expected
Total
2/0

Cumulative Actual Total / Expected
Total Low Mod Total Low/Mod%
0 0/3 0/3 0/6 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Genesee County Land Bank Authority

Match Contributed

Activity Description:
Demolition of 175 blighted units.

Location Description:

NSP-2008-5936-CFR-D001
Genesee County Land Bank Authority

Carriage Town Historic Neighborhood and the City of Flint

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
10
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Genesee County Land Bank Authority

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$30,866.00

$30,866.00
$0.00

$0.00
$81,068.00
$81,068.00

$0.00

To Date
$1,225,000.00
$1,225,000.00

$1,225,000.00
$1,115,863.00

$1,115,863.00
$0.00

$0.00
$1,196,931.00
$1,196,931.00

$71,750.00

Cumulative Actual Total / Expected
Total
10/175
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
Address
4519 Glenn Ave

1541 Broadway Blvd
1563 Fenton Rd
717 Lomita Ave
1525 Indiana Ave
740 E Myrtle Ave
254 E Ruth Ave
3518 Keyes

937 E Russell Ave
2611 lowa Ave

Other Funding Sources Budgeted - Detail

City
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint
Flint

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State

Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan
Michigan

Zip Status / Accept
48505- Match / N
48506- Match / N
48507- Match /N
48505- Match / N
48506- Match / N
48505- Match /N
48505- Match / N
48504- Match / N
48505- Match /N
48506- Match / N
Amount

154
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

001

Projected Start Date:
05/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-2008-6027-SLB-001
Michigan Land Bank

Activity Status:

Under Way

Project Title:

Admin

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2012 To Date

N/A $1,000,000.00
$0.00 $1,000,000.00
$0.00 $1,000,000.00
$0.00 $318,949.00
$0.00 $318,949.00
$0.00 $0.00

$0.00 $0.00

$0.00 $526,620.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

156

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
05/01/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

NSP-2008-6027-SLB-D001
Michigan Land Bank NSP1

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Under Way

Project Title:

Demolition

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2012 To Date

N/A $7,390,509.00
$8,463.00 $7,390,509.00
($49,633.00) $7,332,413.00
$0.00 $6,866,887.00
$0.00 $6,866,887.00
$0.00 $0.00

$0.00 $0.00

$0.00 $6,866,887.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2441420

Cumulative Actual Total / Expected
Total
0/0

0/0
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# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0

Amount

158
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:
005-E

Projected Start Date:
10/21/2009

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Acquisition

Location Description:

NSP-2008-6027-SLB-E005
Michigan Land Bank Fast Track Authority-NSP1

Activity Status:

Under Way

Project Title:

Acquisition Only

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Michigan Land Bank

Jan 1 thru Mar 31, 2012 To Date

N/A $4,199,491.00
($8,463.00) $4,199,491.00
($8,463.00) $4,199,491.00
$0.00 $4,199,491.00
$0.00 $4,199,491.00
$0.00 $0.00
$0.00 $0.00
$0.00 $4,199,491.00
$0.00 $0.00

The Farwell Building located in the Capital Park District at 1249 Griswold in the City of Detroit. The Hart Building located in

Hart, Michigan.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of buildings (non-residential) 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/3

11

Cumulative Actual Total / Expected
Total
0/0
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# of Multifamily Units 0

# of Singlefamily Units 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0
0/0

Amount

160
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
001-D

Projected Start Date:
07/01/2009

Benefit Type:

N/A

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Berrien County Land Bank Authority

Match Contributed

Activity Description:

NSP-2008-6053-CFR-D001
Berrien County Land Bank Authority

Activity Status:
Under Way
Project Title:

Demolition

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
Berrien County Land Bank Authority

Jan 1 thru Mar 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$44,200.00

Demolish and maintain approximately 40 blighted properties.

Location Description:

Benton Harbor, Benton Township, Niles and Niles Township Neighborhoods

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
2
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To Date
$213,495.00
$213,495.00

$213,495.00
$213,495.00

$213,495.00
$0.00

$0.00
$213,495.00
$213,495.00

$125,300.00

Cumulative Actual Total / Expected
Total
28/40
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City
1304 Highland Benton Harbor
1214 N. 11th St. Niles

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept

Michigan 49022- Match / N

Michigan 49120- Match / N
Amount

162
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Grantee Activity Number: NSP-2008-6084-DFP - BOO1

Activity Title: Labor-Management Fund Advisors

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

001-B Eligible Use B-Competative

Projected Start Date: Projected End Date:

01/08/2010 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI Labor-Management Fund Advisors Ltd.

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $931,736.00

Total Budget $0.00 $931,736.00

Total Obligated $0.00 $931,736.00

Total Funds Drawdown $21,441.00 $878,233.00
Program Funds Drawdown $21,441.00 $878,233.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,611.00 $901,844.00

Labor-Management Fund Advisors Ltd. $23,611.00 $901,844.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of abandoned and foreclosed properties.

Location Description:

Target areas in the City of Detroit identified within the contract.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

163

Cumulative Actual Total / Expected
Total
0/9

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

164
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Grantee Activity Number: NSP-2008-Single Family-A001

Activity Title: Single Family Division

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

001-A Financing Mechanisms SF

Projected Start Date: Projected End Date:

07/01/2009 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,609,478.00

Total Budget $0.00 $1,609,478.00

Total Obligated $0.00 $1,609,478.00

Total Funds Drawdown $19,937.00 $1,347,860.27
Program Funds Drawdown $19,937.00 $1,347,860.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $19,937.00 $1,347,860.27

State of Michigan $19,937.00 $1,347,860.27
Match Contributed $0.00 $0.00

Activity Description:

Acquisition/Rehabiliation/Resale with Downpayment Assistance

Location Description:
MSHDA Single Family Division

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
14/75

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0
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# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/0 0

Amount

166
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Grantee Activity Number: NSP-2008-SingleFamily-A002
Activity Title: Single Family Division

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

002-A

Projected Start Date:

07/01/2009

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Michigan

Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

Financing Mechanisms DPA
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

State of Michigan

Jan 1 thru Mar 31, 2012 To Date
N/A $154,561.00
$0.00 $154,561.00
$0.00 $154,561.00
$0.00 $154,561.00
$0.00 $154,561.00
$0.00 $0.00

$0.00 $0.00
$154,561.00 $154,561.00
$154,561.00 $154,561.00
$0.00 $0.00

Downpayment Assistance through MSHDA's Single Family Mortgage products and counseling.

Location Description:

In NSP eligible risk areas throughout the State of Michigan.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/20

0/0
0/20
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

0/10 0/10 14/20 0.00

0/10 0/10 14/20 0.00
Amount

168
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Grantee Activity Number: P.l. Eligible Use D - Retained Locally

Activity Title: P.l. Eligible Use D - Demolition

Activitiy Category: Activity Status:

Clearance and Demolition Under Way

Project Number: Project Title:

Program Income Program Income

Projected Start Date: Projected End Date:

10/06/2011 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $10,000.00

Total Budget $0.00 $10,000.00

Total Obligated $10,000.00 $10,000.00

Total Funds Drawdown $0.00 $10,000.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $10,000.00

Program Income Received $0.00 $10,000.00

Total Funds Expended $0.00 $10,000.00

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

170
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Grantee Activity Number: P.l. Use B or E Rehab - Retained Locally

Activity Title: P.l. Eligible Use B or E - Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Program Income Program Income

Projected Start Date: Projected End Date:

10/06/2011 02/10/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI State of Michigan - Michigan State Housing Development

Overall Jan 1 thru Mar 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,666,814.96

Total Budget $0.00 $1,666,814.96

Total Obligated $1,666,814.96 $1,666,814.96

Total Funds Drawdown $0.00 $1,666,814.96
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $1,666,814.96

Program Income Received $0.00 $1,666,814.96

Total Funds Expended $0.00 $1,666,814.96

Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/1 0

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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